

About the current state of the Work Program of TC 2 "Legal Metrology" for 2020

No	Project number	Project title	Project coordinator	Participants	Start date	Notes
TC2 Chair Cooperation with OIML, RMOs and NMIs						
Development Topic		<i>Analysis of possible fields of cooperation with OIML and regional organizations on legal metrology. Formulation of suggestions on joint work with them</i>				
2.0.1	n/a	Analysis of developments and possible fields of cooperation in OIML, RMOs and NMIs and suggestion for joint work	TC2 Chair		Ongoing	General Task of TC2 Chair
2.0.2	n/a	Establishment of the list of direct participants of OIML and WELMEC TCs to include them in TC2 subcommittees	TC2 Chair TC2 members		As required	In progress
2.0.3	n/a	Collection and publication of information for the TC2 section of the COOMET web-portal	TC2 Secretariat and Chair		Ongoing	In progress
2.0.4		Holding of annual training seminars or conferences on the topical issues of legal metrology in accordance with the needs of COOMET member countries	TC2 and TC4 Chairs	TC2 members	As required	item 42 of COOMET Development Program for 2020-2022 (Ind-d.3.1)
2.0.5		Preparation of a COOMET Plan for translation of OIML publications into Russian	TC2 Chair TC2 Secretariat TC2 members	TC2 members	2018	In progress item 33 of COOMET Development Program for 2020-2022 (Ind-d.1.1) A survey among TC members is being conducted on the list of publications, requiring translation. The plan will be discussed during the online TC2 meeting in October 2020.

No	Project number	Project title	Project coordinator	Participants	Start date	Notes
2.0.6		Conduct of a survey to assess the current situation with respect to the application of OIML publications in working practices of COOMET member countries	TC2 Chair TC2 Secretariat	TC2 members	2020	item 36 of COOMET Development Program for 2020-2022 (Ind-d.2.1) The questionnaire is planned to be sent in October-November 2020. The results will be presented at the TC2 meeting in April 2021.
SC 2.1 Harmonization of Regulations and Norms in Legal Metrology						
Development Topic		<i>Checking documents and recommendations of OIML and other RLMOs for adaption or acceptance in COOMET</i>				
2.1.1	629/RU/13	Development of proposals for optimization of legal metrology area specified in different member countries	Yu. Androshchuk (VNIIMS, Russia)	Russia, Belarus, Germany, Kazakhstan, Cuba, Moldova, Kyrgyzstan, Tajikistan, Uzbekistan, Ukraine	2013	In progress A survey is being conducted among interested countries according to the updated questionnaire. The final report will be presented at TC2 meeting in April 2021.
2.1.2	716/BY-a/17	Development of rules for setting up reverification and recalibration intervals for measuring instruments used in the field of legal metrology	M. Shabanov (BelGIM, Belarus)	Belarus, Armenia, Ukraine, TC 2 members from Belarus, Armenia, Germany, Cuba, Kyrgyzstan, Moldova, Russia, Ukraine	2017	In progress A draft Recommendation was prepared and sent for consideration to TC2 and SC 2.1 members. The issue will further be considered at the TC2 meeting in April 2021.
2.1.3	751/BY/18	Translation of OIML G 1-106:2012 "Evaluation of measurement data – The role of measurement uncertainty in conformity assessment"	M. Shabanov, N.Zhagora (BelGIM, Belarus)	Belarus, Russia, Moldova	2018	In progress The translation was prepared. When the issue of the possibility of publication of the translation on the information resources of the Russian Federation is resolved, the project will be officially completed.

No	Project number	Project title	Project coordinator	Participants	Start date	Notes
SC 2.2 Technologies of Measuring Devices and Systems in Legal Metrology						
Development Topic		<i>Development of metrological control procedures for measuring instruments and measuring systems with new technologies (i.e. software, data processing, device communication)</i>				
2.2.1	740/UA-a/18	Translation of WELMEC 7.2:2018 "Software Guide" (Measuring Instruments Directive 2014/32/EU)"	Yu.Kuzmenko (Ukrmetrteststandart, Ukraine)	Ukraine, Belarus	2017	In progress The translation of the document was sent for consideration to TC2 and SC 2.2 members. The issue will further be considered at the TC2 meeting in April 2021.
2.2.2	778/UA-a/19	Development of a COOMET Recommendation "Metrological control of measuring information systems. The main provisions"	A. Krichevets (DP NDI "Systema", Ukraine)	Ukraine, Belarus, Bosnia and Herzegovina, Cuba, Russia, Slovakia, Uzbekistan	2017	In progress A draft Recommendation was prepared and sent for consideration to TC2 and SC 2.2 members. The issue will further be considered at the TC2 meeting in April 2021.
2.2.3	797/BY/19	Review of approaches to the metrological support of medical measuring instruments	M. Shabanov (BelGIM, Belarus)	Belarus, Kazakhstan, Russia, Turkey	2019	In progress A draft questionnaire is being prepared to conduct a survey among T2 members regarding the approaches, used in their countries. The questionnaire is planned to be sent in October 2020. The results will be presented at the TC2 meeting in April 2021.

No	Project number	Project title	Project coordinator	Participants	Start date	Notes
SC 2.3 Legal Metrology Control						
Development Topic		<i>Development of regional collaboration and mutual acceptance on issues of metrological control in legal metrology area (prepackages and measuring instruments etc.) as well as results of work of testing laboratories engaged in type approval, verification laboratories and other parties (including evaluation criteria)</i>				
2.3.1	748/RU/18	Translation of OIML R 79:2015 "Labeling requirements for prepackaged products"	Yu. Androshchuk (VNIIMS, Russia)	Russia, Belarus, Moldova	2018	In progress The translations are at the final stage of preparation. The target completion date is October 2020.
2.3.2	747/RU/18	Translation of OIML R 87:2016 "Quantity of product in prepackages"	Yu. Androshchuk (VNIIMS, Russia)	Russia, Belarus, Moldova	2018	
2.3.3	749/RU/18	Translation of OIML G 21:2017 "Guidance for defining the requirements for a certification system for prepackages"	Yu. Androshchuk (VNIIMS, Russia)	Russia, Belarus, Moldova	2018	

Projects completed in 2020

№	Project number	Project title	Project coordinator	Participants	Start date	Notes
1	750/RU/18	Translation of OIML B18:2018 «Framework for the OIML Certification System (OIML-CS)»	Yu. Androshchuk, (VNIIMS, Russia)	Russia, Belarus, Moldova	2018	Translation is available on the web-site of the Federal informational fund on ensuring the uniformity of measurements of the Russian Federation: https://fgis.gost.ru/fundmetrology/registry/14
2	703/UA-a/16	The analysis of approaches to metrological control of measuring systems	A. Krichevets (DP NDI "Systema", Ukraine)	Ukraine, Armenia, Azerbaijan, Belarus, Kazakhstan, Kyrgyzstan, Cuba, Moldova, Russia, Tajikistan, Uzbekistan	2016	The comparative analysis of the legislative and regulatory and procedural framework for the metrological control of measuring systems in the COOMET member countries was carried out, the directions, methods and means of metrological control of measuring systems, common to the COOMET member countries, were defined. The Final report was prepared and published. The results of the project performance will be used for the implementation of project 778/UA-a/19.

Projects excluded in 2020

№	Project number	Project title	Project coordinator	Participants	Start date	Notes
1	533/BY/11	Development of a recommendation for determining amount of prepackage filling with the purpose to make a decision whether this prepackage is a misleading one	N.Liakhova (BelGIM, Belarus)	Belarus, Armenia, Azerbaijan, Russia, Uzbekistan, other SC 2.3 members	2011	Reason for exclusion – works on the project were halted more than 5 years ago owing to the absence of mandatory requirements for the quantity of prepackages in the countries, which confirmed their interest in the project. If required, works will be resumed within the framework of a new COOMET project.