COOMET-36-PS/10.2

ROADMAP
OO ET for the implementation of the COOMET concept for the issues of digital transformation in
metrology
Work stages Action Deadline! IO T DEEiEs (eeles Note

and/or NMIs ), work participants

A. Development of
COOMET
recommendations,
defining the structure of
and requirements for the
objects of digitalization
(digital objects)

1. Development of a COOMET recommendation
"Structure of and requirements for repositories of

Coordinator and performer: TG-

- . 05.2024 | DigTr Chair A.Pankov Launch of a COOMET project-
digital _doguments in COOMET member Participants: TG-DigTr members | by May 2023 at the latest
countries
2.1 Development of a COOMET recommendation
"Structure of and requirements for the digital
classifier of measuring instruments in COOMET Coordinator: TG-DigTr Chair
member countries” A.Pankov -

04.2024 | Performer: | Rodionova + VNIIMS, (24hC 912 COOMET project-
2.2 Development of a COOMET recommendation Russia y May
"Structure of and requirements for digital card Participants: TG-DigTr members
descriptions for measuring instrument groups in
COOMET member countries”

Coordinator: TG-DigTr Chair

3. Development of a COOMET recommendation A.Pankov
"Structure of and requirements for digital 08.2024 Performer: VNIIMS (Russian Launch of a COOMET project—

calibration certificates for measuring instruments
in COOMET member countries"

Calibration Service - RCS),
Russia
Participants: TG-DigTr members

by May 2023 at the latest
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Coordinator and performers (CSBs

Work stages Action Deadline! andlor NMIs ), work participants Note
Launch of a COOMET project —
4. Development of a COOMET recommendation Coordinator: being specified depending on the state of work
"Structure of and requirements for digital o o under item 3 (August 2024).
. . 2 06.2025 | Performer: being specified : : .
verification certificates for measuring instruments Participants: TG-DigTr members The Project coordinator will be
in COOMET member countries" ' designated by the TG-DigTr in
2024.
Launch of a COOMET project —
by October 2023 at the latest.
Work is planned to be performed
in 2 stages:

5. Development of a COOMET recommendation 1 stage: | Coordinator: being specified -1 St?‘ge- " .terms of Ml digital

; . . o . certificates;

Structure of and requirements for digital 2024 Performer: being specified 5 » .

o - . . L : - 2 stage: in terms of Ml digital
certificates and type descriptions for measuring 2 stage: | Participants: members of TC2, De descrinfi d di
instruments in COOMET member countries" 2025 TG-DigTr ype descriptions (depending

on the state of work under
item 2.2)
The Project coordinator will be
designated by TC 2 and TG-
DigTr in October 2023.
Launch of a COOMET project —
depending on the state of stage
6. Development of a COOMET recommendation Coordinator: being specified 1 under item 5 (in terms of
"Structure of and requirements for digital 2024 Performer: being specified developing requirements to Mi
certificates for RMs in COOMET member Participants: members of digital certificates).
countries" TC 1.12, TG-DigTr The Project coordinator will be
designated by TC 1.12 and TG-
DigTr in 2024.
Zﬁ?ﬁiﬁ?@ tfgrf ;fggg:ﬁgﬁg ommendation Coordinator and performer: TG-
S DigTr Chair A.Pankov Launch of a COOMET project-
communication infrastructure to ensure 08.2023

information security of the COOMET digital
platform "

Participants: TG-DigTr and WG-
Web members

by May 2023 at the latest
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Coordinator and performers (CSBs

Work stages Action Deadline! andlor NMIs ), work participants Note
B. Development and launch , Coordinator: WG-Web
of a S|ng|e information 8. Preparatlon of the Terms of Reference for the . .
. , ) ) Participants: WG-Web members,
resource of COOMET creation of a single information resource of 08.2023 :
- - ' octs | COOMET (COOMET digital platform) CSB representatives, COOMET
m;rél_er)twelntatltonl of _pr?Jects Secretariat
of digital metrologica . :
cooperation within 9. Development and launch of a single ggrﬁirgg]:rg(t)sr: wngg members
COOMET - : WG- : o .
information resource of COOMET 12.2024 CSB representatives, COOMET Itfunding is available
Secretariat
10. Discussion of the list and description of digital , Coord_mators TG-DigTr
: : second six | Participants: members of WG-
objects of COOMET member countries .
: O . month of | Web and TG-DigTr, CSB
recommended for incorporation into the single )
: ) 2023 representatives, COOMET
information resource of COOMET ,
Secretariat
11. Working out of mechanisms for data . _
exchange between the COOMET information Coorqlnator: WG-Web Launch of work — as soon as
; : 12.2026 | Participants: members of WG- . )
resource and information resources of member . items 9 and 10 are implemented
: Web and TG-DigTr
countries
Notes:

1) The deadlines for individual actions can be updated by the decision of the COOMET Presidential Council.
2) NMI - national metrology institute; CSB — COOMET structural body; PC — Presidential Council; TC — technical committee; WG-Web — Working Group for the Creation of a Single Information Resource of COOMET; TG-
DigTr — COOMET Task Group for Digital Transformation in Metrology.
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